DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of March 10, 2005 M eeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:00p.m. in Room 206 of the Town Hall.

Members present:
Dave Campbell Peter Maglathlin
Jm Plutte Jerry Nielsen
Kevin Newman

Guest List:
Adele Conniff John Ryan
Greg Graikoski Don Fiftal

The meeting’ s agenda was adopted unanimously.

The minutes of the February 24, 2005 meeting were adopted unanimously.

Construction Committee Report
George Graikoski gave the construction update.

Sitework — The installation of the concrete curbs and sidewalks continues as
weather permits.

Building D — The installation of the main gymnasium and auxiliary gymnasium
floors are substantially complete. The installation of the plumbing fixturesis
substantially complete. The installation of doors and hardware continues. The
installation of the VCT flooring has started.

Building C — Theinstallation of the VCT flooring continues.

Building F — The interior masonry work continues, as well as the mechanical,
electrical, plumbing, and fire protection rough-ins. The framing for the gypsum
board walls continues. The installation of the stage rigging equipment has started.
Theinstallation of the elevator has started.

Building G — The installation of the ceramic tile floors and plumbing fixtures
continues. Theinstallation of the radiant heat panelsis substantially complete.
Building E — The installation of the quarry tile floor and ceramic tile floors has
started.

Building B — The installation of the gypsum wallboard is substantially compl ete.
The installation of the ceiling grid continues, as well as the light fixtures,
sprinkler heads, and the registers, diffusers, and grilles. Theinstallation of the
metal pan stairsis substantially complete. The installation of the VCT flooring
continues. Theinstallation of the millwork has started, as well as the installation
of the elevator.

Building A — The rough-ins for the ductwork, plumbing piping, firer protection
piping, and electrical work are substantially complete. Theinstallation of the
metal stud framing is substantially complete, and the installation of the gypsum
wallboard continues. Prime painting of the walls has started.



Demoalition, including hazardous materials abatement, of the existing gym is scheduled
for the week of March 21. The physical education department and the athletic
department will use the new gym complex beginning that same week. Special
accommodations will be made for a wheel chair-bound student to ensure reasonable
access to the facility.

Design Development Committee — None.
Finance Committee — None.

Chairman’s Report

Y esterday, the house at 11 Hummingbird Lane was sold. This was the house that was the
original source of an appeal from the Zoning Board of Appeals granting the committee’s
reguest for avariance for the height of the building. Peter Maglathlin and Dave
Campbell were part of a partnership that then bought the house in an effort to remove
impediments to the approval process. Profits from their sale of the house will be donated
to the high school building fund.

The next regular meeting is scheduled for March 24, 2005, at 8:00p.m. in Room 206 of
the Town Hall.

The meeting was adjourned at 8:52p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: March 24, 2005



